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A Transportation Focus Area for the Future: 
The Idaho Airstrip Network Action Plan 
 
INTRODUCTION 
 
Where did this Idaho Airstrip Network effort start? 
 
Under Idaho’s Transportation Vision 2004-2034 “transportation of the future must be planned, preserved, developed, operated, and 
maintained in a fully integrated manner.”  Accomplishing this requires the identification of transportation assets, needed programs, and 
desired policies that will help move the program from where it is today to the type of transportation system Idaho desires in its future.  
Transportation asset identification, program planning, and implementation will most likely occur through the collaborative efforts of 
partners, who are interested in particular aspects of transportation such as commercial and general aviation, road systems, bikeways, and 
linking cities and communities to a wide variety of economic resources located throughout the state.   
 
Idaho’s Airstrip Network is an example of one such focus area.  Transportation partners who are interested in enhancing the status, 
condition, functionality and usefulness of this asset as a component of Idaho’s integrated transportation system include outdoor 
recreationists, travelers, aircraft owners and pilot associations, rural communities, air charter service providers, federal land management 
and state governmental agencies, outfitters and guides, private property owners, forest fire prevention associations, conservation groups, and 
aviation foundations (e.g., J. Curtis Earl Idaho Aviation Foundation, Recreational Aviation Foundation, and The Wolf Aviation Fund).  The 
development of this Focus Area Action Plan is the result of these diverse stakeholders, interested citizens, and professionals from The Idaho 
Transportation Department, Division of Aeronautics and the US Forest Service working together around a common vision. 
 
First, symposiums around the state were held in late 2004 in Salmon, McCall, and Worley bringing together some 75 participants.  This was 
followed by a refinement of the ideas that emerged from representatives of interested partner groups working as the Idaho Airstrip Network 
Steering Committee to develop this document.  Next, a critique of the proposed draft Focus Area Action Plan took place at the Boise 
Summit held in February of 2005. 
 
These efforts, as well as a public comment period, allowed interested groups and individuals, especially potential partners, to refine ideas, 
develop strategies, and propose joint actions.  We feel this begins to position the inclusion of Idaho’s Airstrip Network as an integral 
element of Idaho’s Future Transportation System.  The group working to keep this effort on target has been the Idaho Airstrip Network 
Steering Committee, a multi-stakeholder group created as a result of a resolution passed by the Idaho Transportation Board in 2003.  The 
Committee was convened by the Idaho Division of Aeronautics.  
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So just what is “The Idaho Airstrip Network” focus area?  
 
The Idaho Airstrip Network consists of airstrips, the adjacent or nearby lands and facilities, and the portal communities to which they are 
connected.  In 2005, this network includes airstrips that have turf and dirt surfaces, and limited facilities which vary in their level of 
development.  They are held in public or private ownership, but in all cases public access for general aviation purposes is permitted.  Private 
airstrips without public access are not included in the Network.  In 2005 the predominant uses of these airstrips include:  access to recreation 
opportunities (e.g., rafting, hunting, and fishing), fire protection, the provision for emergency services, natural resource management, 
recreational aviation, and the servicing of remote ranches and other economic enterprises through pickup and delivery of passengers, mail, 
food and other supplies.  In 2005 aviation facilities and navigation aids at the airstrips are limited and the adjacent and surrounding lands 
support a varying level of sanitation and waste disposal facilities (e.g., outhouses, trash receptacles, and restrooms), recreational amenities 
(e.g., picnic areas, campsites, and campgrounds), and feature predominantly natural landscapes where human modification is limited and 
managed; this is especially true inside of designated wilderness areas.  The connected portal communities vary from rural places like Salmon 
and Bonners Ferry to resort communities like McCall, all the way to cities like Boise, Lewiston, and Idaho Falls.  These portal communities 
house a variety of aviation enterprises and support services that facilitate access to and functioning of the Network.  In addition to Idaho 
communities, there are out-of-state portal communities such as Hamilton and Missoula, Montana; Pullman, Washington; Baker and 
LaGrande, Oregon; and Utah communities. 
 
 
What principles guided the work of the transportation partners who deliberated on the future of Idaho’s airstrip network? 
 
The four principles contained in “Idaho’s Transportation FUTURE: getting there together,” guided this action plan: (1) Mobility Need, (2) 
Compatibility with the Environment, (3) Asset to the Community, and (4) Flexibility and Responsiveness.  So this is what these principles 
were taken to mean when it came to the airstrip network. 
 

 Mobility Need is simply the idea that mobility is the ability to move people freely in order for them to be successful in living their 
lives.  All aspects of life from going to work, attending school, shopping, engaging in leisure and tourism activities, and operating a 
business are covered.  In the case of Idaho’s Airstrip Network, it clearly services many needs ranging from supporting outdoor 
recreation pursuits and tourism businesses to aiding natural resource agencies in the management of our State’s natural heritage and 
all the way to the protection of communities from wildfire. 

 
 Compatibility with the Environment is thought about in terms of Idaho’s long history of balancing the use of the existing informal 

airstrip network with conserving natural resources like Idaho’s Wilderness and Wild and Scenic Rivers.  Respecting private property 
has always been of the utmost importance in the use of these airstrips.  Continued respect for Idaho’s natural and cultural heritage is 
envisioned because it is assumed that all actions taken as a result of this plan would conform to local, state, and federal laws and 
regulations.   
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 Being an Asset to the Community means the proposed outlook and actions need to insure The Idaho Airstrip Network will continue 

to be defined regionally by stakeholders and users that are affected by or through the use of the network.  Therefore, it remains 
essential to have these diverse interests involved in the creation of the ideas and proposals in this action plan.  Also, participants felt 
a responsibility to remain actively involved in the implementation of actions.   

 
 Finally, being Flexible and Responsive is a guiding principle.  It requires the transportation partners to think about how the airstrip 

network is connected to other transportation systems and to actively consider how to foster these linkages as Idaho continues to 
change over time.  In planning for Idaho’s Airstrip Network, partners stressed the array of opportunities to connect to other modes of 
transportation in portal communities, at linked airports, in the backcountry (e.g., river and trail systems), and in the front country 
(e.g., road networks, scenic highway systems).  Connections to other modes and changing modes of transportation were kept in the 
forefront of the dialogue. 

 
 
How would an airstrip network have to perform to be a worthy part of Idaho’s future transportation vision? 
 
This was thought about in terms of seven desirable attributes outlined in Idaho’s Transportation Vision for 2034.  These attributes are 
described below in terms of how they fit in and reflect the outlooks of the partners engaged in developing this plan for Idaho’s Airstrip 
Network. 
 

 Accessibility.  The Network would provide an alternative mode of access to many parts of the state, especially remote areas of 
Idaho.  Owners (e.g., government, private land owners) of airstrips included in the Network must be willing to allow public access.  
However, the choice of allowing public access in the case of private landowners must continue to rest with them.  This means that 
some airstrips are likely to remain outside the Network.  

 
 Convenience and Choices.  The Network as conceived by the partners keeps as many airstrips as is possible open to the public.  

There is strong support and willingness by the partners to actively participate in the maintenance of airstrips that are open to the 
general public thus qualifying to be in the Network.  Partners were also in agreement of the necessity to strategically obtain new sites 
for airstrips to insure adequate statewide coverage for a variety of uses.  Finally, there is a desire to retain and enhance links with 
portal communities which are often rural and near the geographic areas serviced.  It was felt this would continue to give Idaho’s 
citizens, travelers, and other users of these areas of the state choices on using the mode of transportation they preferred or found to be 
most suitable.   
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 Affordability.  The question of who pays to support this Network is linked to those who would benefit from its existence and 
operation.  There are many diverse benefits identified by the partners and participants in the action plan development process.  For 
example, some aspects of the economy like Idaho’s natural resource and tourism sectors directly benefit where many others were 
identified as receiving only indirect benefits.  Many and perhaps most citizens of the state benefit from the role this Network plays in 
terms of health and safety, whether it is for watershed monitoring, or providing staging areas to manage wildfire and wildlife, or for 
search and rescue operations for members of the general public.  It also was felt that certain individuals such as river floaters, 
individuals owning remote property, etc. may benefit more and therefore some type of dedicated financing for airstrip use may be 
acceptable.  But equally important, the expenditure of public funds was also seen as being equitable since the public, in a larger 
sense, would also gain from the existence of an Idaho Airstrip Network.  Another part of the affordability equation was jobs and the 
opportunity to maintain existing positions or to create new ones, especially in rural Idaho.  Partners felt jobs would be a real outcome 
of officially recognizing this Network and actively caring for it. 

 
 Flexibility.  Partners were conscious about maximizing the return on investment of public funds.  One way they felt this occurs is by 

preserving the air corridors or air space associated with a system of airstrips.  Preserving this and the airstrips themselves retains this 
public transportation asset for the future.  How these will fit into our future transportation system is not totally known at this point in 
time.  However, just as we designated and saved road corridors and rights-of-way in the past for our highway system, using the same 
logic for airstrips was felt to be reasonable and prudent. 

 
 Safety and Security.  Just as is expected for any element of our transportation system an airstrip network needs to be safe and 

secure.  Partners felt the way to do this is to insure a program of planned maintenance for these assets.  Regular maintenance is a 
necessity to ensure safe public access and the continued viability of the Idaho Airstrip Network.  

 
 Predictability.  Partners were concerned with having predictable situations at airstrips and across the network.  They also made it 

clear they did not want all airstrips to be the same.  Rather they were interested in the maintenance of a diversity of airstrip types and 
settings that would continue to reflect Idaho’s long heritage in this area.  What was paramount to nearly all who participated in the 
development of this plan was having access to up-to-date information about the conditions of an airstrip prior to going to it.  This 
desire for information not only included information about the airstrips themselves but also information about the nearby 
surrounding landscapes, especially recreation opportunities as well as portal communities and the support services available in them. 

 
 Connectivity.  Partners discussed the many ways The Idaho Airstrip Network is presently connected to other modes of 

transportation and how that might be improved in the future.  Easy connections identified included their function as trailheads for 
trail systems, their linkage to portal communities and the airports and aviation and tourism services located there, as well as their 
linkage to the state highway system and commercial airports.  Connectivity was also discussed in terms of connections to places out 
of state, especially airports in our surrounding and nearby states and provinces including Montana, Utah, Washington, Oregon, 
Wyoming, and British Columbia as well as California and Arizona from which we receive substantial numbers of users of 
backcountry airstrips.   
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TAKING ACTION 
 
Just what strategies for the future did partners interested in this aviation transportation asset…The Idaho Airstrip 
Network (IAN)…suggest? 
 
Suggested strategies fell into three broad themes: 
  

Theme 1:  Preserve and enhance access 
 
Theme 2:  Create an understanding and demonstrate the value of airstrips as one of Idaho’s most unique transportation assets 

 
Theme 3:  Improve administrative effectiveness in the maintenance and operation of the airstrip network 

 
The strategies and associated actions developed by the partners for each of these themes make up the remainder of this plan.  The partners 
intend that as these are implemented and desired performance and functionality are attained, some of these strategies and/or actions may 
need to be dropped, some modified, and others added as The Idaho Airstrip Network evolves into its full potential as a part of Idaho’s 
transportation future. 
 
So just like in all action oriented planning, the strategies and actions that follow need to be viewed as the initial steps to be taken.  
Continuous monitoring and evaluation would be an ongoing part of this collaboration as partners continue to jointly learn more about The 
Idaho Airstrip Network.  
 
The strategy charts that follow are organized by the three themes mentioned above and they briefly describe the proposed approach for 
making The Idaho Airstrip Network a reality.  The first column presents the needed actions or steps in each strategy.  The second column 
labeled “communities involved” suggests who or which partners need to be involved.  The third column lays out the responsibility of each 
of the partners involved.  The fourth column describes the outputs for a particular step.  The fifth and final column estimates the likely time 
a step will take and whenever possible lists the date when a step is targeted for completion. 
 
The seven proposed strategies are interrelated, and the activities and outputs of each build upon one another.  Ultimately the 
accomplishment of the entire package results in achieving the desired outcome “The Idaho Airstrip Network.”  Besides the transportation 
asset being recognized and positioned to be maintained into the future, a unique collaborative organizational structure will be in place to 
steward this transportation asset.
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THEME 1: Preserve and enhance access 
 
Strategy One: Preserve aviation access within Idaho by improving the operations of The Idaho Airstrip Network and by improving and/or 

maintaining, as appropriate, both non-Wilderness and Wilderness airstrips to increase safety and address continued and  
 future use. 

 
 
 

Needed Actions 
 

 
Communities Involved 
(Communities are defined by 
ITD in their vision as actors, 
associations, individuals, 
partners, agencies who have an 
interest in, or concern about 
Idaho’s transportation assets.) 

 
Responsibility of Each 
Partner Involved in a 
Step in Carrying Out 
that Step 
(Lead, on ground workforce, 
provider of equipment, etc.) 
 

 
Intended Output 
Defined as Specifically 
as Possible  
(Document, procedure or step 
completed, project, etc.) 

 
Timeline or Period and 
Estimated Completion 
Date  
(Specific date, if possible) 
 
Note: we are thinking three to 
four years out. 

Step 1 
Perform initial inventory and 
on-site evaluation of existing 
conditions at all airstrips that 
qualify for inclusion in the 
network, or airstrips where a 
private landowner expresses an 
interest to be included 

Joint effort including the 
future oversight entity (see 
Strategy 7 for more details), 
the Idaho Division of 
Aeronautics, and property 
owners with airstrips such as 
the US Forest Service, Bureau 
of Land Management, and 
private owners, as well as 
knowledgeable voices from 
key user groups 
 
 
 
 

Division of Aeronautics or 
future managing entity as the 
lead agency 
 
Airstrip owners provide 
support, cross-checking of 
conditions, permission to land 
when necessary, and 
transportation to the site if 
available 
 
Selected user group members 
accompany inventory team 
and/or provide knowledge 

Evaluation reports completed 
by stakeholder teams to satisfy: 
(1) FAA/state requirements, 
(2) owner needs, as well as the 
(3) data needs concerning the 
status of airstrip conditions for 
the Idaho Airstrip Database 
(see Strategy 8 for more 
details) 

Initially it will require a visit to 
all airstrips to collect the 
baseline data and this should be 
completed within 24 months 
 
The on-going process should 
include annual visits by 
stakeholder teams trained in 
the use of the on-site 
evaluation process 
 

Step 2 
Determine individual airstrip 
operations and management 
needs and estimate the 
appropriate levels of funding to 
accomplish operations and 
maintenance tasks as well as 
separate costs for one-time 
capital improvements 
 

Joint effort including the 
future oversight entity, the 
Idaho Division of Aeronautics, 
and property owners with 
airstrips, including federal 
agencies 

Division of Aeronautics or 
future managing entity as the 
lead agency 
 
Airstrip owners provide 
support or co-lead for their 
particular airstrip 
 
Public will be encouraged to 
comment on plans in which it 
has interest 

An airstrip management plan 
for each airstrip available in the 
Idaho Airstrip Database 
 
Desired conditions data for 
input into the Idaho Airstrip 
Database 
 
An audit that documents all 
needed regulatory processes 
were followed, thus addressing 
legal requirements 

The first set of plans should be 
completed over an 18-24 
month time period 
 
Then an established planning 
cycle (5 year staggered 
rotation) which lists when each 
plan to be updated or totally 
redone will be used 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 
Step 2 – Special Situations 
Where there are issues 
surrounding authorized 
conditions, such as with 
airstrips in designated 
Wilderness Areas, national 
forests, state lands, etc. or new 
airstrips entering the Network, 
the following sub-steps need to 
be followed in the development 
of the initial Plan and as 
needed thereafter: 
 

Joint effort including the 
future oversight entity, the 
Idaho Division of Aeronautics, 
public and private property 
owners with airstrips, and 
knowledgeable voices from 
key user groups 

The private property owner or 
federal, state or local agency 
having jurisdiction leads the 
effort to address the special 
situation  
 
Other airstrip stakeholders, the 
future oversight entity, and the 
Idaho Division of Aeronautics 
provide information and aid the 
lead entity in addressing the 
requirements of the regulatory 
and legal processes in which it 
is engaged. 
 
Lead entity promotes 
transparency and stakeholder 
inclusion 
  

Sub-step 2a –  Identify former users and use levels prior to when the change in designation, land 
use, or ownership-occurred (hereafter, Time 1) and based on available information, characterize the 
amount and type of use, and the conditions of the airstrip at Time 1 
 
Sub-step 2b -  Review documentation including photos, pilot logs, articles, etc. to triangulate Time 1 
findings 
 
Sub-step 2c – Using the site visit completed in step 1, determine existing conditions and document 
changes from the Time 1 conditions. 
 
Sub-step 2d – Analyze differences between existing and desired conditions and work with owner to 
establish acceptable future conditions. 
 

Supplemental information to 
add to the initial or first airstrip 
management plan for each 
airstrip in the network 
 
Related data for this topic input 
into the Idaho Airstrip 
Database 
 
An audit that documents all 
needed regulatory processes 
were followed, thus addressing 
legal requirements 

Completed within the 18-24 
month time period when the 
first round of plans are 
developed.  Addressing this 
issue early will build trust 
among partners. 
 
August 2006 
 
It is recognized that in these 
special situations and due to 
legal requirements the time to 
complete initial plans for these 
airstrips may take up to 12 
additional months 
 
August 2007 

Step 3 
Plan projects 

Joint effort including the 
future oversight entity or the 
Idaho Division of Aeronautics, 
and property owners where 
airstrips are located and in 
some cases representatives 
from potential funding sources. 

Division of Aeronautics or 
future oversight entity as the 
lead or co-lead entity.  Property 
owners are the other co-lead 
and provide financial support 
 
Future:  Oversight entity may 
prepare annual work plan for 
approval by owning entities 

Annual Work Plan 
 
Project list input into the Idaho 
Airstrip Database 
 

Completed annually by the end 
of February 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 

Step 4 
Acquire and assemble funding 
with the expectation of 
investment from the airstrip 
owner at some appropriate 
level 

Joint effort including the 
future oversight entity, the 
Idaho Division of Aeronautics, 
property owners with airstrips, 
and other stakeholder groups 
 
Future:  Perhaps the 
Idaho Aviation Foundation or 
some new foundation would 
take the lead on this to increase 
the financing flexibility for the 
network 
 

All partners and cooperators 
work together to secure 
funding from various sources 
 
Future:  Perhaps the 
Idaho Aviation Foundation or 
some new foundation takes the 
lead to increase financing 
flexibility 

Grants 
Fee Programs 
Federal and/or State funding 

Ongoing throughout the year 

Step 5 
Identify maintenance resources 
including equipment and its 
location, personnel and 
supplies 

Joint effort including the 
future oversight entity, the 
Idaho Division of Aeronautics, 
property owners with airstrips, 
and key stakeholder groups  

Owners or organization 
responsible for managing the 
airstrip provide support and 
take a position of co-leader 
when their airstrip is involved 

Airstrip Maintenance Plans  
 
The availability of resources 
(e.g., supplies, personnel)  

Completion dates for 
maintenance will vary project 
by project, but all activities are 
expected to be included in the 
Idaho Airstrip Database along 
with a brief project description 
of the maintenance 
 

Step 6 
Project implementation 

Joint effort including the 
future oversight entity  
and airstrip owners or 
operators, such as the Idaho 
Division of Aeronautics, US 
Forest Service, Bureau of Land 
Management, private 
landowners as well as 
interested volunteer groups 
 
 

Owners provide some financial 
support and take the lead or co-
lead in project implementation 
 
Where appropriate the 
future oversight entity  
with support from contractors, 
volunteers, stakeholders and 
other government entities 
becomes the co-lead. 
 

Completed project  
 
Specifications and resulting 
conditions input into the Idaho 
Airstrip Database 
 
Project completed as evidenced 
by changes in conditions at, or 
nearby the airstrip 
 
 

Completion dates for project 
activities will vary, but all 
results of the activities are 
expected to be included in the 
Idaho Airstrip Database along 
with a brief description of what 
resulted 

Step 7 
Monitor and evaluate the 
success of each project and 
place the results in the Idaho 
Airstrip Database so all 
partners can track progress 
 

Joint effort including the 
future oversight entity, and the 
Idaho Division of Aeronautics 

ITD’s Division of Aeronautics 
lead agency 
 
Other partners are expected to 
provide data in a timely fashion 
for  projects in which they 
were involved 
 

Annual project matrix 
depicting accomplishments, 
project modifications, as well 
as the reasoning for projects 
not accomplished and the date 
for which they are 
re-programmed  

Annual process to be 
completed during January and 
posted on the web-accessible 
Idaho Airstrip Database 
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Strategy Two: Enhance additional aviation access within Idaho by identifying the need for additional airstrips and employing an ongoing 

process to identify, gain access to (e.g., buy, lease, trade), and include additional public use airstrips in The Idaho Airstrip 
Network (IAN). 

 
 
 

Needed Actions 
 

 
Communities Involved 
(Communities are defined by 
ITD in their vision as actors, 
associations, individuals, 
partners, agencies who have an 
interest in, or concern about 
Idaho’s transportation assets.) 
 

 
Responsibility of Each 
Partner Involved in a 
Step in Carrying Out 
that Step 
(Lead, on ground workforce, 
provider of equipment, etc.) 
 

 
Intended Output 
Defined as Specifically 
as Possible  
(Document, procedure or step 
completed, project, etc.) 

 
Timeline or Period and 
Estimated Completion 
Date  
(Specific date, if possible) 
 
Note: we are thinking three to 
four years out. 

Step 1 
Using the evaluations of the 
entire system of airstrips 
contained in the Idaho Airstrip 
Database identify areas of 
Idaho that lack, or have 
numerous airstrips in close 
proximity to one another 
 

A team of stakeholders (8-10) 
including Idaho Outfitters and 
Guides Association, Air Taxi 
operators, federal land 
management agencies, state 
agencies, interested aviation 
foundations, as well as possible 
opponents such as Idaho Fish 
and Game, Idaho Conservation 
Organizations, etc. and the unit 
(e.g., University of Idaho’s 
National Institute for Advanced 
Transportation and Technology 
Idaho Transportation 
Department -Division of 
Aeronautics, US Forest 
Service, universities, the future 
oversight entity) responsible 
for the maintenance and 
management of the Idaho 
Airstrip Database 
 

The oversight entity of the 
Idaho Airstrip Database 
assumes a co-lead position 
with an individual of the 
organization that is tasked by 
the future oversight entity or 
the Idaho Division of 
Aeronautics to coordinate the 
analysis of data for an 
Advisory Team of 
Stakeholders 
 
The stakeholder team serves in 
an advisory capacity 

Mapped results of spatial and 
non-spatial analysis of data in 
the Idaho Airstrip Database 
 
Reports documenting potential 
situations for further analysis 

After the Idaho Airstrip 
Database Round One is 
completed, approximately 1 
month would be needed to 
complete this task 
 
November 2007  

Step 2 
Identify potential airstrips for 
consolidation, re-classification, 
and/or re-programming.  
Simultaneously, identify 
geographic areas of the state 
that lack public access airstrips 

Same as above Same as above Same as above Same as above 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 
Step 3 
Determine ownership of 
airstrips that are candidates for 
possible consolidation, re-
classification, and/or re-
programming.  Simultaneously, 
identify the land ownership of 
areas within the state that lack 
public access airstrips  
 

The oversight entity of the 
Idaho Airstrip Database and 
their analyst  

The oversight entity of the 
Idaho Airstrip Database and 
their analyst do this task or the 
task is outsourced to a student 
intern, consultant, university 
research program, etc. 

Deed, title, etc. documenting 
legal ownership or use 
 
Ownership designation input 
into the spatial data portion of 
the Idaho Airstrip Database 
 
Mapped results of spatial 
analysis based on data in the 
Idaho Airstrip Database 

Depends on the number of 
identified areas that need to be 
researched for purposes of  
identifying ownership 
 
Approximately 2-4 months 
 
 
April, 2008 

Step 4 
Determine availability of 
property and evaluate 
acquisition possibilities 

The future oversight entity or 
the Idaho Division of 
Aeronautics in conjunction 
with county governments and 
ultimately the landowners 

The future oversight entity or 
the Idaho Division of 
Aeronautics takes the lead 
 
Other partners provide 
necessary information to 
determine if the property is 
available for acquisition 

Contacts with selected owners 
and written documents 
showing an owners willingness 
to develop, lease, permit public 
use of an airstrip on their land, 
or a willingness to sell or trade 
their land which is strategically 
located and suitable for an 
airstrip 
 

October 2008 

Step 5 
Develop an Airstrip 
Acquisition Plan that identifies 
land areas to acquire for 
airstrips to deal with unmet 
needs, or address identified 
opportunities to expand or 
diversify the Idaho Airstrip 
Network 

The future oversight entity or 
the Idaho Division of 
Aeronautics in conjunction a 
stakeholder advisory team 

The future oversight entity or 
the Idaho Division of 
Aeronautics take lead 
 
Outsource to a transportation 
planning intern, consultant, or 
use agency staff to draft the 
plan 
 
The stakeholder team serves in 
an advisory capacity 

An airstrip acquisition plan that 
includes a prioritization of the 
most important parcels of land 
throughout the state to acquire 
for future airstrip development 

January 2009 

Step 6 
As part of the Airstrip 
Acquisition Planning Process 
identify and begin to interact 
with possible funding sources 
and commence acquisition 

The future oversight entity or 
the Idaho Division of 
Aeronautics in conjunction 
with a stakeholder advisory 
team that begins conversations 
concerning funding with Idaho 
Aviation Foundation and other 
foundations, The Idaho 
Congressional Delegation & 
State Legislature 

Identify a foundation, such as 
the Idaho Aviation Foundation 
or an Association of 
stakeholders to take the lead 
 
The future oversight entity or 
the Idaho Division of 
Aeronautics provide defensible 
data 
 

Investment funds attracted 
 
Access (e.g., outright purchase, 
trade, easement for public 
aviation access) to parcels of 
land identified in the plan and 
suitable for airstrips are 
beginning to be acquired 

Initiated in late 2008 and 
evolves as potential parcels 
with the highest likelihood for 
acquisition emerge throughout 
the planning process 
 
2009-10 obtain additional 
public airstrip access in 
accordance with the plan    
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Strategy Three: Design, develop, and implement a classification scheme for Idaho’s airstrips in order to enhance and maintain access by 

having an accepted practice to guide the effective investment in aviation support facilities located at airstrips, and the 
management of the land conditions and setting adjacent to or nearby airstrips.  

 
 
 
 

Needed Actions 
 

 
Communities Involved 
(Communities are defined by 
ITD in their vision as actors, 
associations, individuals, 
partners, agencies who have an 
interest in, or concern about 
Idaho’s transportation assets.) 
 

 
Responsibility of Each 
Partner Involved in a 
Step in Carrying Out 
that Step 
(Lead, on ground workforce, 
provider of equipment, etc.) 
 

 
Intended Output 
Defined as Specifically 
as Possible  
(Document, procedure or step 
completed, project, etc.) 

 
Timeline or Period and 
Estimated Completion 
Date  
(Specific date, if possible) 
 
Note: we are thinking three to 
four years out. 

Step 1 
Design an airstrip classification 
scheme that recognizes the 
diversity of airstrips that exist 
in Idaho and the diversity that 
is desired for the future 
 

A team of stakeholders (8-10) 
made up of members from the  
future oversight entity, the 
Idaho Division of Aeronautics, 
property owners (both public 
and private landowners or 
managers) with airstrips, and 
knowledgeable voices from 
key user groups, as well as 
groups that may oppose 
airstrips 

The team leader is a person 
from the future oversight entity 
or the US Forest Service and 
they perform all tasks and/or 
may work in conjunction with 
a consultant, student intern, etc. 
 
The stakeholder team serves in 
an advisory capacity 

A classification scheme that 
takes into account the physical, 
financial, and functional 
characteristics of an airstrip 
itself, and the existing and 
acceptable setting 
characteristics (e.g., physical, 
social, recreational, and 
managerial setting attributes) 
of the land areas adjacent to 
and nearby the airstrip.  The 
scheme is envisioned to be a 
spectrum that reflects levels of 
human change to the landscape 
and amount of risk associated 
with using the airstrip for 
aviation purposes.  

Approximately 3-6 months to 
develop.  Completed August 
2005-January 2006 

Step 2 
Field test the airstrip 
classification scheme and 
finalize a set of procedures to: 
(1) apply it, (2) record the filed 
data collected in the Idaho 
Airstrip Database, and (3) to 
produce map and numerical 
outputs for planning and 
management purposes 
 

Same as above Pairs of the original team do 
the field work 
 
A person from the future 
oversight entity or the Idaho 
Division of Aeronautics 
schedules and coordinates field 
work and works in conjunction 
with the entire team to refine 
the application methodology 
and the classification scheme 

A field tested classification 
scheme that works, is relatively 
easy to apply and one that 
allows the classes and details 
about features and existing 
developments to be mapped 
using GPS coordinates taken in 
the field 
 
Data for input into the Idaho 
Airstrip Database 

Field tested at approximately 
10 airstrips reflecting the 
diversity across Idaho over a 3 
month period. 
February 2006-May 2006  
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 
Step 3 
Finalization of the Idaho 
Airstrip Classification Scheme 
with special attention to 
identifying the appropriate 
levels of development and 
change acceptable for each 
airstrip class or category 
 

A team of stakeholders (8-10) 
made up of members from the  
future oversight entity, the 
Idaho Division of Aeronautics, 
property owners (both public 
and private landowners or 
managers) with airstrips, and 
knowledgeable voices from 
key user groups, as well as 
groups who may oppose 
airstrips 
 

The team leader is a person 
from the future oversight entity 
the Idaho Division of 
Aeronautics, or the US Forest 
Service and they perform all 
tasks and/or may work in 
conjunction with a consultant, 
student intern, part-time staff 
person, etc. 
 
The stakeholder team serves in 
an advisory capacity 

Final version of the Idaho 
Airstrip Classification Scheme 
with supporting manuals in 
which are provided set-by-step 
procedures for applying the 
classification scheme and 
entering the data into the Idaho 
Airstrip Database 

June 1, 2006 

Step 4 
Conduct a training session for 
volunteers who will apply the 
Airstrip Classification Scheme 
 

Interested individuals and 
parties who are likely to be 
stakeholders, but landowners 
will also be encouraged to 
attend 

A person from the future 
oversight entity or the Idaho 
Division of Aeronautics 
schedules, coordinates and 
delivers the training 

Trained persons with 
knowledge about and 
experience in applying the 
classification system 

Mid-June, 2006 

Step 5  
Application of the Idaho  
Airstrip Classification Scheme 
to all airstrips in the Idaho 
Airstrip Network  
 

Teams of stakeholders and 
volunteers who have gone 
through the standard training 

A person from the future 
oversight entity or the Idaho 
Division of Aeronautics 
schedules, and coordinates the 
effort to classify all airstrips in 
the Idaho Airstrip Network 
 
The stakeholder team serves in 
an advisory capacity 

Nearly all airstrips in the 
system classified 
 
Field data in a format ready for 
entry into the Idaho Airstrip 
Database 

Initial application July 2006-
October 2006 

Step 6 
Computerization of all field 
data and standard outputs for 
each airstrip accessible 
electronically from the Idaho 
Airstrip Database  

A person from the future 
oversight entity or the Idaho 
Division of Aeronautics, or a 
consultant, student intern, etc. 

A person from the future 
oversight entity or the Idaho 
Division of Aeronautics 
performs all tasks or they may 
outsource to a consultant, 
university, etc. 

Defensible data (i.e. accurate, 
complete, timely) and an 
airstrip classification scheme to 
use in future management and 
planning efforts 

January 2007 

Step 7 
Utilize the Airstrip 
Classification Scheme to 
identify airstrips where 
additional improvements are 
appropriate and needed to deal 
with existing adverse or less 
than acceptable conditions 

Same as above A person from the future 
oversight entity or the Idaho 
Division of Aeronautics 
coordinates the sharing the 
output with a Task Force of  
certified volunteers, who 
collected the initial data for the 
purpose of cross-checking 

Needed airstrip investment 
opportunities that reflect 
acceptable changes for a 
particular airstrip categorized 
in terms of potential airstrip 
investments and in terms of 
potential investments on lands 
nearby airstrips 

April 2007 
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THEME 2:  Create an understanding and demonstrate the value of airstrips as one of Idaho’s most unique transportation assets 
 
Strategy 4: Market and educate communities of interest and place (e.g., stakeholders, key actors, affected interest groups, users, towns, 

cities) to be aware of, and on the importance and benefits of The Idaho Airstrip Network (IAN). 
 

 
 

Needed Actions 
 

 
Communities Involved 
(Communities are defined by 
ITD in their vision as actors, 
associations, individuals, 
partners, agencies who have an 
interest in, or concern about 
Idaho’s transportation assets.) 

 
Responsibility of Each 
Partner Involved in a 
Step in Carrying Out 
that Step 
(Lead, on ground workforce, 
provider of equipment, etc.) 
 

 
Intended Output 
Defined as Specifically 
as Possible  
(Document, procedure or step 
completed, project, etc.)   

 
Timeline or Period and 
Estimated Completion 
Date  
(Specific date, if possible) 
 
Note: we are thinking three to 
four years out. 

Step 1 
Conduct a stakeholder analysis 
to identify key entities affected 
either positively or negatively 
and (1) type of baseline 
knowledge they initially have 
of The Idaho Airstrip Network 
(IAN), (2) define their 
positions on the Idaho Airstrip 
Network, and (3) their level of 
influence 
 

A team of stakeholders (8-10) 
made up of members from the 
future oversight entity or the 
Idaho Division of Aeronautics, 
and other interested 
stakeholders such as the Idaho 
Outfitters and Guides 
Association, Air Taxi 
operators, federal and state 
agencies, interested aviation 
foundations, as well as possible 
opponents such as an Idaho 
environmental organization, an 
outdoor adventure club, etc. 

The team is led by a person 
from the future oversight entity 
or the Idaho Division of 
Aeronautics performs all tasks 
and/or may work in 
conjunction with a marketing 
consultant, student intern, part-
time staff, etc. 
 
The stakeholder team serves in 
an advisory capacity 
  

A matrix containing a listing of 
all entities or parties with an 
interest in Idaho’s Airstrip 
Network , next column-their 
type of knowledge about the 
network, next column-their 
stance on the network, and the 
next column-the team’s 
perception of their level of 
influence in terms of 
accomplishing tasks simply 
rated as high, moderate or low 

August 2005. 

Step 2 
For categories of stakeholders 
(e.g., type of involvement, 
level of baseline knowledge of 
IAN) create a target-specific 
education and marketing 
program that is relevant and 
effective.  Categories of 
stakeholders should be defined 
with the purposes of target-
specific education and 
marketing in mind. 

Same as above Same as above A Marketing and Education 
Plan that includes at least a 
finite list of target groups of 
stakeholders that lend 
themselves to common 
marketing tactics and messages 

End of September, 2005 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 
Step 3 
Develop a graphic that depicts 
how major stakeholders are 
connected and associated, or 
independent of one another 
 

A team of stakeholders (8-10) 
made up of members from the 
future oversight entity or the 
Idaho Division of Aeronautics, 
and other interested 
stakeholders 
 

The team is led by a person 
from the future oversight entity 
or the Idaho Division of 
Aeronautics performs all tasks 
and/or may work in 
conjunction with a marketing 
consultant, student intern, etc. 
 
The stakeholder team serves in 
an advisory capacity 
 

A graphic of the relationships 
between and among 
Stakeholder categories and 
perhaps sub-categories.   

End of September 2005 

Step 4 
Develop an education program 
within the plan for each 
specific stakeholder category.  
For example, an education 
program for pilots using the 
IAN would include messages 
on such items as flight safety, 
courtesies to non-aviator users, 
etc., while the education 
program for communities 
nearby airstrips would include 
messages on such items as the 
economic benefits of the 
airstrip, importance for safety 
(Life Flight), etc. 
 

Same as above Same as above An education program for each 
stakeholder category, which is 
relevant to them based on its 
background, other baseline 
data about it, and its links and 
ways of using the IAN.  Each 
education plan will include a 
list of desired outcomes for that 
category (what are we trying to 
teach them) curriculum, the 
identification of instructors, 
and some basic training aides. 

End of April 2006 

Step 5 
Develop a marketing program 
for each specific stakeholder 
category using the same target-
specific approach used for the 
education program creation 
that includes for each 
stakeholder category at least 
the (1) delivery or 
communication methods (e.g., 
mass media, direct mail, face-
to-face road show) 
 

Same as above Same as above A marketing program for each 
stakeholder category that is 
relevant to them.  Each 
marketing program will consist 
of a list of (1) desired 
outcomes (what are we trying 
to communicate to each group), 
(2) a marketing calendar 
detailing each marketing 
activity, the delivery method 
proposed, and (3) an associated 
timeline for interactions to take 
place 

End of April 2006 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 

Step 6 
Develop messages, materials, 
and measures of success 
necessary to carry out the 
proposed education and 
marketing programs.  When 
doing this, take care to think 
about it in terms of the 
proposed delivery methods 
identified and suggested in the 
plan. 

A team of stakeholders (8-10) 
made up of members from the 
future oversight entity or the 
Idaho Division of Aeronautics, 
and other interested 
stakeholders 
 

The team led by a person from 
the future oversight entity or 
the Idaho Division of 
Aeronautics performs all tasks 
and/or may work in 
conjunction with a marketing 
consultant, student marketing 
intern, etc. 
 
The stakeholder team serves in 
an advisory capacity 
 

Messages and communication 
programs for each selected 
delivery method, for example 
different materials for mass 
media versus a Road Show.  
Materials developed at a level 
of detail so that individuals 
with a limited amount of 
training can use them with each 
of the targeted stakeholder 
categories identified in the plan 
in accordance with the 
proposed calendar of events. 
It is envisioned that specific 
media pieces will be included, 
and that commonly used 
branding techniques would be 
integrated into the approach 
and its delivery.  
 

End of May 2006 
 

Step 7 
Deliver the education and 
marketing messages to the 
defined stakeholder categories 
via the identified 
communication methods as 
defined in the plan.  Also 
evaluate whether or not the 
messages are changing 
opinions and behaviors toward 
Idaho Airstrip Network 
sponsored activities and 
efforts. 
  

Same as above Same as above Increased awareness by the 
targeted stakeholder categories 
of the activities and efforts 
associated with the Idaho 
Airstrip Network and an 
understanding of their value to 
users of the airstrips, nearby 
communities, and the state and 
federal agencies. 
 
Evaluation data documenting 
the level of success with each 
stakeholder category 
 

Begin campaign in June of 
2006 and based on ongoing 
evaluations that accompany the 
programming adjust and 
continue implementation.  
 
A major review and plan 
update should occur every 2-3 
years. 
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Strategy 5: Promote private investments in The Idaho Airstrip Network that build upon Idaho’s economic base, especially in rural areas. 
 

 
 
 

Needed Actions 
 

 
Communities Involved 
(Communities are defined by 
ITD in their vision as actors, 
associations, individuals, 
partners, agencies who have an 
interest in, or concern about 
Idaho’s transportation assets.) 

 
Responsibility of Each 
Partner Involved in a 
Step in Carrying Out 
that Step 
(Lead, on ground workforce, 
provider of equipment, etc.) 
 

 
Intended Output 
Defined as Specifically 
as Possible  
(Document, procedure or step 
completed, project, etc.) 

 
Timeline or Period and 
Estimated Completion 
Date  
(Specific date, if possible) 
 
Note: we are thinking three to 
four years out. 

Step 1 
Solicit ideas for investment 
projects (e.g., business 
expansions, new businesses, 
new products, packaging of 
products and services, etc.) 
from stakeholders in portal 
communities that would 
improve the marketability and 
competitiveness of services to 
air travelers who use Idaho’s 
Airstrip Network 
 

A team of stakeholders (8-10) 
made up of members from the 
future oversight entity or the 
Idaho Department of Labor 
and Commerce, and other 
interested stakeholders such as 
Chambers of Commerce, 
Regional Travel Committees, 
the Idaho Outfitters and Guides 
Association, Idaho Gem 
Communities, Air Taxi 
operators, local economic 
development agencies, and 
interested aviation foundations. 
 
 

The team is led by a person 
from the future oversight 
entity, the Idaho Department of 
Labor and Commerce, or an 
economic development agency 
and coordinates all tasks and/or 
may work in conjunction with 
a marketing consultant, student 
marketing intern, etc. 
 
The stakeholder team serves in 
an advisory capacity 
 

Identification of investment 
opportunities in hospitality and 
tourism services/products, 
ground transportation services, 
natural resources, agriculture, 
and other Idaho Aviation 
Airstrip related businesses   

March 2006 

Step 2 
Conduct a feasibility analysis 
for investment opportunities 
that show promise (see 
examples of types of 
investment projects listed in 
Step 1) 

Upon request an Idaho 
Department of Labor and 
Commerce professional 
provides assistance and advice 
to a private entrepreneur who 
also may contract and pay for a 
feasibility study 

A private entrepreneur leads 
the effort and pays most of the 
costs 
 
Commerce and Labor plays a 
supportive role 
 
Others partners (e.g., Idaho 
Rural Partnership, IOGA) 
provide support and assist 
wherever possible 
 
 

Feasibility Study and when 
appropriate a business plan 
(e.g., product refinement, 
market analysis, marketing and 
advertising ideas, costs) for a 
proposed venture 

On-going 



Draft Material for Public Review Purposes During the Period of March and April of 2005 
For Idaho Transportation Department, Division of Aeronautics and The Idaho Airstrip Network Steering Committee March 10, 2005 

 19

 
Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 

Step 3 
Identify funding opportunities 

Upon request an Idaho 
Department of Labor and 
Commerce professional 
provides assistance and advice 
(e.g., about opportunities with 
the Federal Economic 
Development Administration, 
Federal Grant Programs) to a 
private entrepreneur 
 

Private entrepreneur leads the 
effort 
 
Commerce and Labor plays a 
supportive role and points out 
business funding programs 
 
Others partners (e.g., Idaho 
Rural Partnership, IOGA, 
Chambers, local economic 
development organizations) 
provide support and assist 
wherever possible 
 

Secured funds or a loan On-going 
 

Step 4 
New products and services that 
support the Idaho Airstrip 
Network come on-line 
 

Private business Private entrepreneur leads the 
effort 
 
Commerce and Labor plays a 
supportive role and points out 
business marketing programs 
 

Jobs created, existing 
businesses expanded, and in 
fewer cases new businesses 
created 

On-going 

Step 5 
Three-year evaluation of the 
program 

A team of stakeholders (8-10) 
made up of members from the 
future oversight entity or the 
Idaho Department of Labor 
and Commerce, and other 
interested stakeholders such as 
Chambers of Commerce, 
Regional Travel Committees, 
the Idaho Outfitters and Guides 
Association, Idaho Gem 
Communities, Air Taxi 
operators, local economic 
development agencies, and 
interested aviation foundations 
 

The team is led by a person 
from the future oversight 
entity, the Idaho Department of 
Labor and Commerce, or an 
economic development agency 
and coordinates all tasks and/or 
may work in conjunction with 
a marketing consultant, student 
marketing intern, etc. 
 
The stakeholder team serves in 
an advisory capacity 
 

Measures of effectiveness of 
the program are assembled, 
published, and submitted to the 
Idaho Department of Labor 
and Commerce 

March 2009 
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THEME 3: Improve administrative effectiveness in the maintenance and operation of the airstrip network 
 
Strategy 6:  Improve and coordinate the investment in and the administration of The Idaho Airstrip Network. 
 

 
 
 

Needed Actions 
 

 
Communities Involved 
(Communities are defined by 
ITD in their vision as actors, 
associations, individuals, 
partners, agencies who have an 
interest in, or concern about 
Idaho’s transportation assets.) 

 
Responsibility of Each 
Partner Involved in a 
Step in Carrying Out 
that Step 
(Lead, on ground workforce, 
provider of equipment, etc.) 
 

 
Intended Output 
Defined as Specifically 
as Possible  
(Document, procedure or step 
completed, project, etc.) 

 
Timeline or Period and 
Estimated Completion 
Date  
(Specific date, if possible) 
 
Note: we are thinking three to 
four years out. 

Step 1 
Form a Special Task Force to 
determine the feasibility, 
precise make-up, and the 
responsibilities (e.g., oversight, 
coordination, field level airstrip 
management, budget & 
financial management, public 
relations, citizen engagement, 
decision-making) of an 
umbrella oversight entity to 
administer The Idaho Airstrip 
Network 
 

A team of stakeholders (15-20) 
made up of members from the 
Idaho Division of Aeronautics, 
USDA Forest Service, other 
governmental agencies (e.g., 
Bureau of Land Management, 
Idaho Department of Labor and 
Commerce, Idaho Department 
of Lands), other sovereign 
nations (e.g., Nez Perce and 
Coeur d’Alene Nations) 
representatives of private 
airstrip ownership, other 
interest-oriented stakeholders 
such as the Idaho Outfitters and 
Guides Association, Air Taxi 
operators, environmental and 
conservation organizations, 
etc., major user groups (e.g., 
like outfitters and guides, 
outdoor adventure clubs, 
floaters, wilderness users, 
recreational aviators), 
interested foundations such as 
the Idaho Aviation Foundation 
and the Wolf Aviation Fund, 
and representatives from portal 
communities. 

The Special Task Force is led 
by a neutral facilitator 
identified and hired by the 
convening entity, the Idaho 
Transportation Department, 
Division of Aeronautics and/or 
other federal or state agency 
partners 
 
 
The facilitator works for the 
Special Task Force as opposed 
to the convener, but 
coordinates activities through 
the Idaho Transportation 
Department, Division of 
Aeronautics and/or other 
federal or state agency partners 
 
 
The stakeholder Task Force 
serves in an advisory and 
recommending capacity 
 

A detailed Organizational 
Establishment Report that at a 
minimum reviews and 
evaluates alternative 
organizational structures (e.g., 
Fire Prevention Cooperatives,  
co-managed parkland such as 
City of Rocks, collaborative 
efforts between multiple local 
governments)and various 
packages of responsibilities. 
 
 
A recommendation for an 
organizational structure to 
move forward with to the Idaho 
Transportation Partners, and 
the Idaho Transportation 
Department and its Board. 
 
Mission Statement for the new 
entity developed 

Formation:  August 2005 
 
Completed and Approved: 
February 2006 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 

Step 2 
Implement the Special Task 
Force’s adopted, and partner- 
approved and owned 
recommendations and identify 
the Administrative Team (e.g., 
key staff and Executive 
Officer, Director and Board, 
Administrators Designated 
from existing state, federal, and 
not-for-profit organizations)    

The Special Task Force 
convened by the  Idaho 
Transportation Department, 
Division of Aeronautics needs 
to continue to operate until the 
recommended organization is 
established 

Prepare any needed working 
agreements, Memorandums Of 
Understanding (MOU’s) and 
any other formal agreements. 
 
If necessary, work with the 
Idaho Legislature to pass an 
official act recognizing the 
entity as a quasi-public 
organization. 
 
If necessary, facilitate the 
process of setting up a not-for-
profit organization 
 
Facilitate the hiring or 
designating of the 
Administrative Team within or 
across existing organizations 
 

Creation of an oversight entity 
for Idaho’s Airstrip Network. 
 
New organization established 
and functioning in accordance 
with its legal basis (e.g., 
charter, state law, papers of 
incorporation) 

March 2006 

Step 3 
Get the new oversight entity 
integrated into ongoing partner 
processes (e.g., airstrip 
management planning, 
education & marketing plan 
development) 
 

Administrative team of the 
newly formed organization, in 
conjunction with input from 
the Special Task Force, 
becomes involved in the on-
going partner processes 
 
If necessary and as required by 
the recommendations dealing 
with organizational structure 
and functions an advisory 
organ (e.g., Board, Committee) 
is established 
  

Administrative team assumes 
authority over the powers it has 
been given via the 
recommendations establishing 
it and in accordance with any 
formal legal instruments as 
required 
 
Special Task Force facilitates 
the establishment of  the 
Administrative Team 
 
Idaho Transportation 
Department, Division of 
Aeronautics and/or other 
federal or state agency partners 
remain in a supportive role of 
the Task Force it/they 
convened 
 

New organization integrated 
into on-going partner efforts 
 
Advisory mechanism 
established and in place 
leading to the shutting down of 
the Special Task Force 

March/April 2006 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 
Step 4 
Administrative Team in 
accordance with its operating 
procedures and the Mission 
Statement included in the 
Recommendations from the 
Organizational Establishment 
Report (see Step 1) develops a 
strategic plan for the new entity 
 

The Administrative Team in 
conjunction with its advisory 
organ 

The Administrative Team 
coordinates the effort and uses 
their required decision-making 
process to adopt a strategic 
plan and its accompanying 
annual work plan 

Strategic Plan containing 
standard elements such as 
mission and vision statements, 
strategic goals, targets, 
measures of success, plans for 
annual monitoring 

March-June 2006 

Step 5 
The Administrative Team 
creates a Funding Task Force 
to further investigate and refine 
funding mechanisms for the 
ongoing administration and 
management of The Idaho 
Airstrip Network 
 

Transportation partners who 
have been involved and active 
throughout the organization 
formation process are called 
upon to be members. 
 
In particular, state and federal 
partners are included since they 
presently have funds invested 
in the Idaho Airstrip Network 
 
Administrative Team 
 

Funding Task Force explores 
existing and potential  funding 
sources for managing and 
maintaining The Idaho Airstrip 
Network and makes 
recommendations to the  
Administrative Team  
 
State and Federal airstrip 
managing agencies present 
ideas for funding sources 
 
Administrative Team 
coordinates the functioning of 
the Funding Task Force 
 

A Task Force Report with 
recommendations on behalf of 
the transportation partners that 
includes a prioritized list of 
funding mechanisms for the 
Administrative Team to pursue  
 

April/May 2006 – November 
2006 

Step 6 
The Administrative Team 
monitors organizational and 
program effectiveness, 
including measures for 
accountability of all funds 
expended 
 

The Administrative Team in 
conjunction with its advisory 
organ 

The Administrative Team 
coordinates the creation of a 
system for monitoring funds, 
program success and the 
movement of the organization 
towards accomplishing its 
strategic goals 
 
Transportation partners, 
including owners and managers 
of airstrips provide the 
Administrative Team with 
needed information to 
complete its annual reporting 
and monitoring functions  

Monitoring system put into 
place 
 
An annual monitoring report 
produced which includes 
progress toward strategic goals, 
the monitoring of the fund 
acquisition and disbursal, 
measures of progress in 
management and planning of 
The Idaho Airstrip Network 
and any associated programs, 
such as the Idaho Airstrip 
Database Initiative  
 

Annually, 2006 and beyond 
available by February 1    
 
Recognizing the 2006 annual 
report will cover the formation 
and only approximately 6 
months of operations 
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Strategy 7: Build upon existing data to design and develop an Idaho Airstrip Database for The Idaho Airstrip Network that can be used to 
monitor and carry on the tradition of having a diversity of functional airstrips throughout the State. 

 
 
 
 

Needed Actions 
 

 
Communities Involved 
(Communities are defined by 
ITD in their vision as actors, 
associations, individuals, 
partners, agencies who have an 
interest in, or concern about 
Idaho’s transportation assets.) 

 
Responsibility of Each 
Partner Involved in a 
Step in Carrying Out 
that Step 
(Lead, on ground workforce, 
provider of equipment, etc.) 
 

 
Intended Output 
Defined as Specifically 
as Possible  
(Document, procedure or step 
completed, project, etc.) 

 
Timeline or Period and 
Estimated Completion 
Date  
(Specific date, if possible) 
 
Note: we are thinking three to 
four years out. 

Step 1 
Develop a user friendly 
database for the Idaho Airstrip 
Network making sure that it is 
designed to function spatially 
and includes the necessary data 
elements to address processes 
such as airstrip classification, 
planning, management, 
maintenance, and 
administration. 
 

A team of stakeholders (8-10) 
made up of members from the  
future oversight entity, the 
Idaho Division of Aeronautics, 
property owners (both public 
and private landowners or 
managers) with airstrips, and 
knowledgeable voices from 
key user groups 

The team leader is a person 
from the future oversight 
entity, the Idaho Division of 
Aeronautics, or the US Forest 
Service and they perform all 
tasks and/or may work in 
conjunction with a consultant, 
student intern, part-time staff 
person, etc. 
 
The stakeholder team serves in 
an advisory capacity 
 

Internet accessible electronic 
database organized in a fashion 
that makes it user friendly for 
accessing information, 
producing maps and reports, as 
well as analyzing data. 
 
A system where parts are only 
accessible by the managing 
entities and other components 
are accessible to the public 

Approximately 3-6 months to 
develop.  Completed August 
2005-January 2006 

Step 2 
Identify data requirements for 
airstrip operations and 
maintenance, and acceptable 
improvements as per the 
classification scheme in 
coordination with the 
stakeholder team working on 
Strategy 3 
 

Same as above Same as above List of data requirements that is 
agreed to by the Stakeholder 
Team working on Strategy 3 

August 2005-May 2006 

Step 3 
Develop a complete and 
accurate listing of all existing 
airstrips as of January 2006 
regardless of whether or not 
they are located on public or 
private lands 

The Idaho Division of 
Aeronautics in conjunction 
with the stakeholder advisory 
team mentioned above 

The Idaho Division of 
Aeronautics coordinates the 
development of the list seeking 
input from all partners 

List of all airstrips with geo-
referencing coordinates and 
ownership information 

August 2005-May 2006 
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Needed Actions Communities Involved Partner Responsibility Output Time/Completion Date 

Step 4 
Design and build the database 
structure, or use a pre-existing 
database management structure 
(e.g., ARCINFO, SPSS, 
Microsoft Access) using 
guidance resulting from Steps 
1 & 2 of this strategy 
 

The Idaho Division of 
Aeronautics in conjunction 
with the new Administrative 
Team, and with input from the 
stakeholder advisory team on 
an as needed basis 

A person from the Idaho 
Division of Aeronautics 
performs all tasks and/or may 
work in conjunction with a 
consultant, student intern, other 
state agency, etc. 
 

An initial Idaho Airstrip 
Database system ready for 
inputting data  

January 2006-June 2006 

Step 5 
Test and experiment with the 
use of the system to add 
programs, develop protocols, 
and test accuracy of 
information 
 

The Idaho Division of 
Aeronautics in conjunction 
with the new Administrative 
Team, and with input from the 
stakeholder advisory team on 
an as needed basis 

A person from the Idaho 
Division of Aeronautics 
performs all tasks and/or may 
work in conjunction with a 
consultant, student intern, other 
state agency, etc. 
 
Transportation partners, 
including owners and managers 
of airstrips provide the Idaho 
Division of Aeronautics with 
needed information to test the 
system 
 
Classification filed information 
from Strategy 3 activities is 
provided by the volunteer pairs 
collecting it 
 

A finalized Idaho Airstrip 
Database system ready for 
inputting data 

August 2006-January 2007 

Step 6 
Evaluate and monitor the use 
of the Idaho Airstrip Database 
system 

A team of stakeholders (8-10) 
made up of members from the 
Administration Team, the 
Idaho Division of Aeronautics, 
property owners (both public 
and private landowners or 
managers) with airstrips, and 
knowledgeable voices from 
key user groups 
 

The Administrative Team 
produces report in conjunction 
with an advisor group 
 
 
The stakeholder team serves in 
an advisory capacity 
 

Annual report that records the 
amount of public use of the 
system to access airstrip 
condition information, and 
documents how the system is 
being used in management and 
planning for, and investing in 
the Idaho Airstrip Network 
 

Annually beginning 2007 
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Conclusion 
 
It is clear that if Idaho’s rich heritage of having an airstrip network accessible to the public is to continue into the future, it is necessary for 
active and committed partners to create a new way to interact and finance the maintenance and operations of The Idaho Airstrip Network.  
This strategic plan lays out a blueprint for an innovative approach as a way to ensure that Idaho’s reputation in this area of transportation 
moves forward and contributes to the economy of the state.  Finally, the approach proposed herein assures that this unique transportation 
asset remains an integrated part of Idaho’s overall transportation system, retains its competitive advantage within the world, and continues to 
reflect Idaho’s long and rich aviation tradition. 
 
Finally, this vision for the future of The Idaho Airstrip Network reflects the values and a commitment of the transportation partners to 
maintain air access to Idaho’s front and backcountry and to respect Idaho’s Wilderness values while promoting the stewardship of Idaho’s 
outstanding natural and recreational resources.  The Idaho Airstrip Network is a transportation asset in which we all can take pride. 
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